
COUNTY OF LOS ANGELES 
 

DEPARTMENT OF PUBLIC WORKS 
“To Enrich Lives Through Effective and Caring Service” 
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DONALD L. WOLFE, Director 

ADDRESS ALL CORRESPONDENCE TO: 
P.O. BOX 1460 

ALHAMBRA, CALIFORNIA 91802-1460 

IN REPLY PLEASE 

REFER TO FILE:   C-1  
 

May 2, 2006 
 
 
 
The Honorable Board of Supervisors  
County of Los Angeles  
383 Kenneth Hahn Hall of Administration  
500 West Temple Street  
Los Angeles, CA 90012 
 
Dear Supervisors: 
 
CHANGES IN WORK FOR PUBLIC WORKS CONTRACTS  
SUPERVISORIAL DISTRICTS 1 AND 3   
3 VOTES 
 
IT IS RECOMMENDED THAT YOUR BOARD: 
 

Find that the requested changes in work have no significant effect on the 
environment and approve the changes for the following construction contracts: 

 
Project ID No. FCC0000803 - Sun Valley Watershed - Sun Valley Park Drain and 
Infiltration System, City of Los Angeles (3), Southwest Engineering, Inc., in the 
amount of $16,000.00. 

 
Project ID No. FCC0000883 - Tujunga Wash Restoration-Conveyance System, 
City of Los Angeles (3), W. A. Rasic Construction Co., Inc., in the amount of 
$55,500.00. 
 
Project ID No. FCC0000970 - Hollyhills Drain Unit 8B (Phase II) and Project 
No. 3881, Unit 1 - Line E, Cities of Los Angeles and West Hollywood (3), 
Colich Construction, L.P., in the amount of $16,800.00. 
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Project ID No. RDC0014824 - Beverly Boulevard over Rio Hondo Channel 
Temporary Bridge, Cities of Montebello and Pico Rivera (1), G. B. Cooke, Inc., in 
the amount of $33,700.00. 
 
Project ID No. WWD2900037 - Winding Way Road and Drain Emergency Repair, 
City of Malibu (3), Padilla Paving Company, in the amount of $10,540.15. 

 
PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION 
 
This action is to obtain Board approval for changes in public works contracts in support 
of the timely completion of the projects while avoiding delays and the potential for 
claims.  The descriptions of the changes, estimated costs, and the necessary time 
extensions are listed in the enclosure for each contract.  
 
The Director of Public Works has been authorized by your Board to order changes in 
work up to $10,000 for construction contracts.  Enclosed for your authorization are 
changes in work in excess of my delegated limits, which are required to complete 
Project ID Nos. FCC0000803, FCC0000883, FCC0000970, RDC0014824, and 
WWD2900037. 
 
Implementation of Strategic Plan Goals 
 
Approval of these changes in work, which are necessary to satisfactorily complete the 
projects, is consistent with the County Strategic Plan Goal of Service Excellence since 
the improved infrastructure will better serve the public. 
 
FISCAL IMPACT/FINANCING 
 
The estimated change order amounts for these contracts range from $10,540.15 to 
$55,500.00. 
 
If these changes in work are not approved, contract completion will be delayed and 
increased costs incurred. 
 
 
 
 
 
 



Honorable Board of Supervisors 
May 2, 2006 
Page 3 
 
 
 
Sufficient funds are available in the Board-approved appropriations for each of the 
respective projects to cover the costs of the requested changes.  Detailed cost 
breakdowns for each of the changes, together with contract cost summaries, are 
included in the enclosures. 
 
FACTS AND PROVISIONS/LEGAL REQUIREMENTS 
 
Each of the subject contracts for the construction of public works improvements was 
awarded by your Board to the lowest responsible bidder in accordance with the 
California Public Contract Code, your Board=s directives, and as recommended by the 
Director of Public Works. 
 
ENVIRONMENTAL DOCUMENTATION 
 
The changes in work as described above and in the enclosures do not change any 
conditions which resulted in the original environmental findings. 
 
CONTRACTING PROCESS 
 
Each contract provides that the contractor be compensated for the work resulting from 
changes to the original plans and specifications or changed conditions encountered 
during the course of construction.  The costs are based on contract unit prices, time and 
materials, or negotiated under the provisions of the contract specifications.  The 
methods for arriving at the costs of the changes are included in the enclosures. 
 
IMPACT ON CURRENT SERVICES (OR PROJECTS) 
 
Approval of the requested changes by your Board will ensure the timely completion of 
work under each of the respective contracts and result in complete and usable facilities. 
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CONCLUSION 
 
Please return one adopted copy of this letter to Public Works. 
 
Respectfully submitted, 
 
 
 
DONALD L. WOLFE 
Director of Public Works  
 
TN 
O:\PROGRAMS\Section\Administration\Board\Ciw\05-02-06ltr.doc 

 
Enc. 5 
 
cc:  Chief Administrative Office 

County Counsel 
Office of Affirmative Action Compliance 
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PROJECT ID NO. FCC0000803, SUN VALLEY WATERSHED - SUN VALLEY PARK 
DRAIN AND INFILTRATION SYSTEM (City of Los Angeles), Supervisorial District 3, 
Contractor:  Southwest Engineering, Inc. 
 
Project Description: 
 
Construction of two stormwater infiltration basins and a reinforced concrete pipe storm 
drain, installation of stormwater treatment and telemetry systems, and other 
appurtenant work. 
 
Changes in Work: 
 
(1)   Repair Damaged High-Voltage Power Line    $  9,000.00 
(2)  Install Light Irrigation Controllers    7,000.00 
 

Total  $16,000.00 
 
Description of Changes: 
 
(1)  The contractor damaged a 5000-volt power line that was not shown on the project 
plans.  It will be necessary to have the contractor repair the line. 
 
(2)  To meet the intent of the plans and avoid installing expensive conduits throughout 
the project site, it will be necessary to install new irrigation controllers and appurtenant 
hardware. 
 
The costs for Items 1 and 2 were negotiated as provided in Subsection 3-2 of the 
contract specifications. 
    
Twenty-five additional working days will be required because of these changes.   
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Revised Contract Amount: 
 

  Original contract amount $5,223,300.00 
 Changes in work previously approved 

  by the Board       405,485.93 
 Changes in work to be authorized         16,000.00 
 
 Revised contract amount $5,644,785.93 

 
HK:en 
O:\Projects\Programs - Flood\SunValleyParkMultiuseProjects (FCC0000803)\Changes\CIW9.doc 
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PROJECT ID NO. FCC0000883, TUJUNGA WASH RESTORATION-CONVEYANCE 
SYSTEM (City of Los Angeles), Supervisorial District 3,  
Contractor:  W. A. Rasic Construction Co., Inc. 
  
Project Description: 
 
Construction of a conveyance system including 24-inch reinforced concrete pipe, 
36-inch reinforced concrete pipe and high density polyethylene pipe, and intake and 
outlet structures.  
 
Changes in Work: 
 
(1) Reroute Street Light Conduit $16,000.00 
(2) Concrete Backfill 22,000.00 
(3) Additional Fencing 7,500.00 
(4) Install Protective Cage 10,000.00 
 
 Total $55,500.00 
  
Description of Changes: 

 
(1) It will be necessary to reroute a street light conduit on Fulton Avenue in order to 
avoid the existing concrete bridge deck.  
 
(2) To properly protect the project pipeline, it will be necessary to place concrete 
around the pipe at various locations. 
 
(3) It will be necessary to install fencing around the newly constructed headwalls at the 
inlet and outlet structures to prevent unauthorized access. 
 
(4) It will be necessary to install a protective cage around the slide gate operator in 
order to prevent vandalism. 
 
Sixty additional working days will be required because of these changes. 
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Revised Contract Amount: 
 

Original contract amount $   947,646.00 
 Changes in work previously approved 
    by the Board            81,400.00 

Changes in work to be authorized          55,500.00 
 

Revised contract amount $1,084,546.00 
 
SK:en 
O:\Projects\Programs - Flood\Tujunga Wash Restoration-Conveyance System (FCC0000883)\Board\CIW4.doc 
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PROJECT ID NO. FCC0000970, HOLLYHILLS DRAIN UNIT 8B (PHASE II) AND 
PROJECT NO. 3881, UNIT 1- LINE E (Cities of Los Angeles and West Hollywood), 
Supervisorial District 3, Contractor:  Colich Construction, L. P. 
 
Project Description: 
 
Construction of a reinforced concrete pipe storm drain and drainage structures; 
dewatering, treatment, and disposal of groundwater; and other appurtenant work. 
 
Changes in Work: 
 
(1) Relocation of Power Lines   $10,000.00 
(2) Relocation of Traffic Signal Conduit   6,800.00 
 
 Total   $16,800.00  
 
Description of Changes: 
 
(1)  It will be necessary to compensate the contractor for relocating existing power 
lines that interfere with project excavation work and replacing the lines after work is 
completed.  This work is not shown on the plans. 
 
(2) It will be necessary to compensate the contractor for relocating an interfering traffic 
signal conduit at the intersection of Orlando and Melrose Avenues and replacing the 
conduit after work is completed.  This work is not shown on the plans. 
 
The costs for Items 1 and 2 will be based on time and materials as provided in 
Subsection 3-3 of the contract specifications.  
    
Four additional working days will be required because these changes. 
 
Revised Contract Amount: 
 
 Original contract amount $12,102,248.00 
 Changes in work to be authorized        16,800.00 
 
 Revised contract amount $12,119,048.00 

 
HK:ss 
O:\PROJECTS\PROGRAMS - FLOOD\HOLLYHILLSDRNU8BPHII&PROJ3881U1LNE (FCC0000970)\CHANGES\CIW2.DOC 
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PROJECT ID NO. RDC0014824, BEVERLY BOULEVARD OVER RIO HONDO 
CHANNEL TEMPORARY BRIDGE (Cities of Montebello and Pico Rivera), 
Supervisorial District 1, Contractor:  G. B. Cooke, Inc. 
  
Project Description: 
 
Install a temporary bridge and perform necessary appurtenant work. 
 
Changes in Work: 
 
(1) Additional Steel Support Beams $21,500.00 
(2) Place Additional Asphalt Concrete Pavement 12,200.00 
 
 Total $33,700.00 
    
Description of Changes: 
    
(1) It will be necessary to place steel beams on top of the timber beams of the 
temporary bridge footings to provide additional seismic support.  This work is not shown 
on the plans. 
 
(2) It will be necessary to place additional AC pavement at the west and east 
approaches to the temporary bridge to provide adequate transitions between the 
elevations of the temporary bridge and the existing approaches.  This work is not shown 
on the plans. 
 
The cost for Item 1 will be based on time and materials as provided in Subsection 3-3 of 
the contract specifications.  The cost for Item 2 will be based on contract unit prices. 
 
No additional working days will be required because of these changes. 
 
Revised Contract Amount: 
 
 Original contract amount $773,525.00 
 Changes in work previously approved 
    by the Board  89,900.00  
 Changes in work to be authorized   33,700.00 
 
 Revised contract amount $897,125.00 
 
HH:en 
O:\Projects\Special\BeverlyBlvdOverRioHondoChannel\Board\CIW#2.doc 
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PROJECT ID NO. WWD2900037, WINDING WAY ROAD AND DRAIN EMERGENCY  
REPAIR (City of Malibu), Supervisorial District 3, Contractor:  Padilla Paving Company 
 
Project Description: 
 
Repair of approximately 140 feet of undermined roadway and replacement of a 
drainage structure. 
 
Changes in Work: 
 
Variations in Bid Quantities $10,540.15 
 
Description of Changes: 
 
The original contract amount is based upon estimated quantities of the various bid 
items.  The contractor is paid based upon actual quantities used.  The increase in 
contract price reflects the net adjustment due to variations between estimated bid 
quantities and actual quantities.  The costs for these changes will be based on contract 
unit prices.   
 
No additional working days will be required because of these changes. 
 
Revised  Contract Amount: 
 
 Original contract amount $105,116.00 
 Changes in work to be authorized       10,540.15 
  
 Revised contract amount $115,656.15 
 
WAR:ss 
O:\Projects\Waterworks\WindingWayRoad (WWD2900037)\Board\CHANGE IN WORK Winding Way Project.doc 
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